

Project Status Report

Overall Status: 🟢 On Track

GamemasterScrawl (5) Parker Hoffman

Date: 4/5/2026

Status Code Legend


- 🟢 On Track: Project is on schedule
- 🟡 At Risk: Milestones missed but date intact
- 🟠 High Risk: At risk, with a high risk of going off track
- 🔴 Off Track: Date will be missed if action not taken

The project is ON TRACK the week of 3/22/2026 – 4/5/2026, due to the following:	🟢 Logo/Favicon completed 🟢 Token Creation Working
Issues:	🟡 Time
Milestones accomplished on the week(s) of 1/26/2026 – 2/6/2026:	🟢 Logo/Favicon completed 🟢 Token Creation Working
Milestones planned this week, but not achieved with variance:	🟡 Token Rendering 🟡 Token Addition to map
Milestones planned for next week:	🟡 Token Addition to map 🟡 Token Rendering 🟡 Token Selection 🟡 Token Manipulation
Areas/questions for discussion:	🟠 Letter of recommendation



■ Not Started ■ In Progress ■ Late ■ Completed

Effort per person



■ Complete... ■ Backlog ■ To do ■ In Progress

■ Not Started ■ In Progress ■ Late ■ Completed