

Project Status Report

Overall Status:  On Track

GamemasterScrawl (5) Parker Hoffman

Date: 2/10/2026

Status Code Legend

- | | |
|---|---|
|  On Track: Project is on schedule |  High Risk: At risk, with a high risk of going off track |
|  At Risk: Milestones missed but date intact |  Off Track: Date will be missed if action not taken |

The project is ON TRACK the week of 1/26/2026 – 2/6/2026, due to the following:	● Due to setting up GitHub, and getting a basic server running with some of the required features finished, as listed below ● Basic Hosting on a machine-to-machine basis ● Socket Connection Infrastructure successfully running ● Host registration complete ● Page structure layout planning begun ● Logo Design Started
Issues:	● Figuring out single-page application necessity/implementation (Or investigating socket connections in the alternative)
Milestones accomplished on the week(s) of 1/26/2026 – 2/6/2026:	● Hosting Solved ● Socket Connection Started ● Handled Registering the Host
Milestones planned this week, but not achieved with variance:	● Host Bypasses Login Screen ● Basic User Management
Milestones planned for next week:	● Basic User Management ● Host Bypasses Login ● User Login System (Tokening of a sort)
Areas/questions for discussion:	Currently, nothing of note

