

Project Status Report

Overall Status:  On Track

GamemasterScrawl (5) Parker Hoffman

Date: 2/23/2026

Status Code Legend

- | | |
|---|---|
|  On Track: Project is on schedule |  High Risk: At risk, with a high risk of going off track |
|  At Risk: Milestones missed but date intact |  Off Track: Date will be missed if action not taken |

The project is **ON TRACK** the week of 2/10/2026 – 2/23/2026, due to the following:

-  Started 3D manipulation
-  Basic Object creation
-  Designed Map Editor Screen

Issues:

Milestones accomplished on the week(s) of 1/26/2026 – 2/6/2026:

-  Initial implementation of 3D
-  Styling Established

Milestones planned this week, but not achieved with variance:

-  User can place blocks
-  Map Persistence across runtimes

Milestones planned for next week:

-  User can place blocks
-  Map Persistence across runtimes

Areas/questions for discussion:

Currently, nothing of note

