

# Project Status Report

Overall Status: 🟢 On Track

GamemasterScrawl (5) Parker Hoffman

Date: 3/8/2026

## Status Code Legend

- 🟢 On Track: Project is on schedule
- 🟡 At Risk: Milestones missed but date intact
- 🔴 High Risk: At risk, with a high risk of going off track
- 🔴 Off Track: Date will be missed if action not taken

|                                                                                        |                                                                                                                                                                                                    |
|----------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| The project is <b>ON TRACK</b> the week of 2/23/2026 – 3/8/2026, due to the following: | <div><span>🟢</span> Started 3D Map Editing</div> <div><span>🟢</span> Correctly Renders room based off of persistent storage</div> <div><span>🟢</span> Material selection and block placement</div> |
| Issues:                                                                                | <div><span>🟡</span> Not satisfied with Block additions</div>                                                                                                                                       |
| Milestones accomplished on the week(s) of 2/23/2026 – 3/8/2026:                        | <div><span>🟢</span> 3D block placement</div> <div><span>🟢</span> Material Selection</div> <div><span>🟢</span> Changes saved</div> <div><span>🟢</span> Cleaned up 3D rendering</div>                |
| Milestones planned this week, but not achieved with variance:                          | <div><span>🟡</span> Feature placements (teleporters, room ties, etc.)</div> <div><span>🟡</span> Material Uploads</div>                                                                             |
| Milestones planned for next week:                                                      | <div><span>🟡</span> Refine 3D interactions</div> <div><span>🟡</span> Material Uploading</div> <div><span>🟡</span> Some basic Feature Blocks</div> <div><span>🟡</span> Begin Tokens</div>           |
| Areas/questions for                                                                    | Currently, nothing of note                                                                                                                                                                         |

discussion:

Share >